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Purpose 
The MDOT Bridge Request for Action (RFA) Coordination Committee is intended to be a sub-committee of 
the MDOT Statewide Bridge Alignment Team, and will manage and report on RFA matters to the MDOT 
Statewide Bridge Alignment Team as a standing agenda item each month. 
 
The MDOT RFA Coordination Committee is responsible for reviewing, prioritizing, initiating action, 
monitoring, and ensuring resolution and/or following up all on bridge RFA’s statewide for MDOT owned 
structures.  The committee will also set goals and timeframes and identify resources for addressing RFA’s 
based on the Priority Levels listed below, which may involve recommendations for partial or full bridge 
closure, emergency repairs, or contracting of work depending on current Bridge Repair Crew backlog and 
situational urgency. 
 
Regions submit RFA’s based on what is found during various inspections such as routine, damaged, 
special, fracture critical or detailed inspections. RFAs have varying degrees of urgency requiring ongoing 
prioritization and monitoring of implementation.   The Region where the RFA originates from will determine 
the initial priority level.  The goal of this committee is to manage the active RFA’s, review the priority level 
set, and work towards addressing the RFA within the timeframes prescribed based on their priority level. 
 
The MDOT RFA Coordination Committee will assess and prioritize on matters such as: 
 

 Temporary support installations 

 Structural repairs/retrofit 

 Diaphragm or cross frame repairs 

 Substructure repairs 

 High load hit repairs/retrofit 

 Load capacity evaluation 

 Structural strengthening 

 Detailed inspection 

 Structural monitoring 

 Scour assessment 
 
Temporary support installations or structural repairs resulting from unsatisfactory load capacity evaluations 
that are prioritized at level 2 or 3 may require to be done under contract to ensure timely completion.   
 
The MDOT Bridge RFA Coordination Committee will also serve as the technical expertise for the 
development of the RFA Dashboard in MiBRIDGE, and provide input to developers as to the functionality 
and use to ensure timeframe goals are met for each priority level.  For non-emergency priority levels, 
acceptable action can be decreasing the inspection frequency, or scheduling special inspections on short 
frequencies until repairs are made. 
 

Priority Levels 
The following priority levels describe the deficiencies common to each level, and the timeframe upon which 
the deficiency should be addressed.  Deficiencies not addressed within the prescribed timeframes are to 
be further discussed at MDOT Statewide Bridge Alignment Team meetings.   Additional monitoring may be 
required until the deficiencies can be addressed. The final schedule for repairs will be reviewed and 
determined by the RFA committee. 

 
 



Priority Level 1, Emergency – to be completed as soon as possible, either by the Statewide Bridge Repair 
Crew or emergency contract.  Priority Level 1 often involves a critical finding requiring partial or full bridge 
closure and reporting to FHWA (see Chapter 10 of the Michigan Structure Inspection Manual, MiSIM). 
 
 
Examples of Priority Level 1 items are as follows: 
 

 Severe section loss, holes, or buckling in webs or flanges of curved steel girders 

 Severe section loss, holes, or buckling in web or flanges of fracture critical members 

 Severe section loss, holes, or buckling in webs or flanges on 50% or more of the beams, 
or H-bearings of redundant bridges 

 Severe section loss, holes, or buckling in webs or flanges on multiple adjacent beams or 
H-bearings of redundant and non-redundant bridges 

 Active or New Structural crack(s) in primary load carrying members of redundant and non-
redundant bridges 

 Severe section loss in pin and hanger link plates 

 Evidence of excessive deflection, or buckling followed by unsatisfactory load capacity 
evaluation 

 Fracture, crack, or concrete spalling under bearings past position dowels at pier bearings 

 Fracture, crack, or concrete spalling under bearings past position dowels on abutments 
with independent backwalls 

 Incident resulting in moderate to severe structural damage (See MiSIM Chapter 9) 

 Lateral torsional buckling at beam ends due to insufficient joint travel or pavement growth 

 Concrete spalling resulting in exposed strands on multiple adjacent prestressed beams 

 Bridge sign connection failure resulting in possible instability to the support 

 Significant scour holes or undermining of the footing resulting in potential instability of the 
bridge 

 Scaling Concrete over Roadway 
 

 
Priority Level 2, Critical – to be scheduled within 90 days, either by Statewide Bridge Crew or contract. 
 
This priority level requires constant review and assessment of the active RFA list to ensure the items are 
addressed within 90 days.  These items should be prioritized for contracting when other Priority Level 1 
items take precedence. 
 
Examples of Priority Level 2 items are as follows: 
 

 Severe section loss, or holes in webs and flanges of moderately skewed steel girders 

 Severe section loss or buckling of single or non-adjacent beams of redundant bridges 

 Structural cracks in welded connections that could propagate into primary members of 
redundant bridges 

 Severe section loss or cracks in H-bearing assemblies 

 Required structural strengthening resulting from unsatisfactory load carrying capacity 
evaluation 

 Fracture, crack, or concrete spalling under bearings at piers, no position dowels exposed 

 Fracture, crack, or concrete spalling under bearings past position dowels on abutments 
with dependent backwalls 

 Incident resulting in moderate structural damage (See MiSIM Chapter 9) 

 Concrete spalling resulting in exposed strands on non-adjacent prestressed beams 

 Prestressed beam end block cracking and spalling resulting in exposed strands 

 Scour holes or undermining of the footing 

 Excessive bearing tilt with outer quarter of element in contact with masonry plate 
 

http://www.michigan.gov/mdot/0,4616,7-151-9625_24768_24773_59525-326737--,00.html
http://www.michigan.gov/mdot/0,4616,7-151-9625_24768_24773_59525-326737--,00.html
http://www.michigan.gov/mdot/0,4616,7-151-9625_24768_24773_59525-326737--,00.html


 
Priority Level 3, Primary – to be completed within 12 to 18 months. 
 
This priority level is also subject to prioritization to ensure deficiencies are addressed within the 12 month 
time frame.  The fixes for these deficiencies can be performed by the Statewide Bridge Repair Crew, the 
Special Structures Unit, or a production bridge design unit.  
 

 Cracks in Diaphragm Connections that are not active 

 Evidence of scour holes, footing undermining, or significant damage to required scour 
countermeasures 

 Fracture, crack, or concrete spalling under bearings at abutments, no position dowels 
exposed 

 Required cross frame or diaphragm additions from unsatisfactory load carrying capacity 
evaluation (Structure exhibits no signs of distress, continue to monitor until repairs are 
made) 

 Missing bolts or damage to cross frames and diaphragms 

 Bearing stiffener section loss in excess of 50% 

 Beam End with active corrosion and 10% section loss 

 
Priority Level 4, Non-Critical - the Bridge RFA committee determines that actions have been taken to 
address immediate structural needs, distress is non-critical and repairs should be programmed through the 
normal Call for Projects process, or repairs should be completed by routine maintenance. 

 
Meetings 
RFA Coordination Committee meetings are scheduled monthly. 
 
The monthly meetings will consist of reviewing and prioritizing the current RFA list, confirmation of resource 
availability, monitoring implementation, and ensuring follow up on action items has occurred for critical 
findings 
 
Timeframes for completion of work given the priority levels, and progress on reducing the overall number 
of active RFA’s will be recorded, and reported out to the MDOT Statewide Bridge Alignment Team. 
 
The engineer or inspector who submitted the RFA in MiBRIDGE may contact the individual assigned to the 
intermediate action for an expedited review.   
 
Timeframes for additional structural monitoring will be reviewed and agreed upon by the RFA committee. 

 

Members 
The following MDOT staff comprises the RFA Coordination Committee: 
 
Beckie Curtis   Bridge Management Engineer 
Eric Burns    Structural Maintenance Engineer 
Kyle Kopper  Bridge Engineer 
Creightyn McMunn  Load Rating Program Manager 
Rich Kathrens    Bridge Safety Inspection Engineer 
Jose Garcia    Special Structures Design Squad Leader 
Christopher Idusuyi  Statewide Bridge Repair Crew Structural Engineer 
Andrew Bouvy  Bridge Safety Inspection Engineer 
 
Region Bridge Engineers will have standing invites to participate in the RFA Coordination Committee 
meetings via conference call, or in person, and will be solicited for agenda items as well.  MDOT’s 
Hydraulics and Geotechnical Services areas will also participate as needed. 
 
 



Sponsors of the RFA Coordination Committee: 
 
David Juntunen  Bridge Development Engineer 
Corey Rogers  Bridge Field Services Engineer 
 

 
 
Procedure 
 
Responsibility  Action 
 
Idusuyi 1.   Present current RFA list requiring installation of temporary supports or  
  structural repairs, and facilitate discussion for priority levels 
 
 
McMunn 2. Present current RFA list requiring load capacity analysis, and  
  communicate needs regarding steel beam thickness measurements,  
  structural strengthening, etc. 
 
Region Bridge 3. Report on Region RFA status with respect to deck patching, joints 
Engineers  and railing repairs, etc. 
 
Bouvy 4. Report on follow up action items to critical findings.   

Provide oversight for ensuring the Local Agencies are following up with 
active RFA’s 

 
 
Garcia   5. Report on capacity to provide assistance via contracting 
 
Committee  6. Discuss prioritization based on defect severity or situational urgency.   
     

Decide on actions to be taken to meet the requirements of the priority 
levels. 
 

Kathrens  7. Facilitate discussion on increasing inspection frequency, or performing  
Special or Other inspections to monitor reported deficiencies.  Provide 
oversight for ensuring the Local Agencies are following up with active 
RFA’s 

 
Curtis/Burns  8. Record progress on addressing priority levels with prescribed timeframes  
   and progress towards reducing the number of active RFA’s for reporting  
   to MDOT Statewide Bridge Alignment Team. 
 
 Record notes for issues that need to be brought to MDOT Bridge  

Committee for further guidance. 
 
 
 
 


